Approved For Release 2000/09/14 : CIA-RDP86-00244R000200520034-A/'"

R ; - Sy

12 January 1971

MEMORANDUM FOR THE RECORD

SUBJECT: Resume of Actions Taken to Provide a New Building and Supporting
Facilities for PSD on the Headquarters Site.

1. Background: Prior to 1964, the Printing Services Division had been
functioning from, three widely dispersed locations in Washington_
During the early planning stages of the Headquarters Building, it (PSD) had been
included for consolidation in the new building, However, due to fund (and space)
limitations placed upon the Headquarters building program by the Congress, con-
solidation of Printing Services could not be accomplished.

In May of 1964, Agency executives approved construction for this activity
at Headquarters, utilizing the remaining balance of funds (approx. $1,700,000)
from the construction of the Hgs. Bldg. Prior to the beginning of design work by
an architect-engineer firm, two actions by the Agency had to be taken. First, a
detailed survey and soil borings at the site were necessary. Second, a design
report was needed indicating design criteria and requirements which would form
the basis upon which an A&E contract could be initiated. These two actions were
completed with Agency negotiated contracts with private firms. The completion
of the actions, and the acquisition of Bureau of Budget plus Congressional approvals
for residual fund utilization, cleared the way for design work negotiations.

2. Design and Construction Agent: GSA/PBS was selected as the design and con-
struction agent for a variety of reasons. First, they had been the executive agent for
the Headquarters site. Second, they maintained the Headquarters facility for the
Agency after construction was completed. Third, a part of the original construction
funds which were to be used for this construction had been transferred to GSA. And
fourth, they had the capability and were available to assume responsibility for the
construction of the PSD Building.

3. Agreements and Relationship to Agent: On the 10th of December 1964, the
Agency (by Mr. Alan M. Warfield, Director of Logistics) and GSA (by Mr. William
A. Schmidt, Acting Commissionor, Public Buildings Service) signed a ""Memorandum
of Understanding and Agreement for Design and Construction Services''. This agree-
ment was modified by "Amendment No. 1", dated 27th of September 1965, to provide
for "all required plant equipment services not included in the original scope of
services (Phase I)".
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4. Agency Role: During the design and construction phase of the project, the
Agency's role was one of overall direction and executive supervision of GSA/PBS
and the A&E. This required a determination of project requirements, transmittal
and interpretation of those requirements, and monitoring actions to assure com-
pliance.

After occupancy of the completed facility, Printing Services Division, OL,
assumed the management responsibility within the facility, with the Agency assuring
the required support for the building.

5. Personnel Involved: No formally structured group was established within the
Agency to carry out this project. Four RECD officers were directly involved during
the formative stages of the project. These officers were assisted by 7-8 RECD
engineers on a periodic part-time basis.

Printing Services Division had a group of 6-7 people nearly full-time on
technical aspects of the project.

The Office of Security had two Security Officers directly assigned to this
job, and received the part-time assistance of other Security Officers as needed.
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 Engineer
Building Planning Staff, OL
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Remarks:

Building.
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This material is a background statement on the
construction of the present Printing Services Building
including copies of the most pertinent pieces of re-
lated correspondence. This study was prepared as
one piece of background supporting action to our presept
request for an addition to this present Printing Servicei

(20 May 71)
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